
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/27/2010

ESTIMATE SUMMARY 14:29:09

CONTID: C15491         ESTIMATE NO: 0005 PROG 2005

PCN: 15491-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Mineral Crk Brdg Replacement M-06-K PERCENT TIME:

PROJECT NO: BR 5502-053                   

Mineral Crk Brdg Replacement M-06-K

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 04/27/2010 DATE TIME STARTED 09/08/2009

6800 N. BROADWAY, STE 112 DATE LET 07/23/2009 DATE WORK BEGAN 09/08/2009

 DATE AWARDED 07/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED

DENVER CO 80221     303/427-0868 DATE NOTICE TO PROCEED 09/08/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,173,748.55 PARTICIPATING $ $ 284,551.70

AWARD PROJECT AMT: 2,644,935.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,824.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.64

FIXED COMPLETION DATE

FIXED COMPLETION DATE

25.88%

2,352,297.54

284,551.70

284,551.70

276,727.68

$

$

$

$

821,451.01

0.00

821,451.01

0.00

821,451.01

-20,352.69

0.00

801,098.32

0.00

AMOUNT DUE 801,098.32 276,727.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 276,727.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

232.0 TIME ALLOW: 10/1/2010 ??:??:??

ORIG TIME ALLOW: 10/1/2010 ??:??:??
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.800

0.000

201-00000  
 

1.000

L S 

31,000.00000 24,800.000.800

0.00

0010 *REMOVAL OF PIPE 0.000

0.000

202-00035  
 

76.000

LF  

18.00000 0.000.000

0.00

0015 *REMOVAL OF DELINEATOR 4.000

0.000

202-00090  
 

34.000

EACH

5.80000 23.204.000

0.00

0020 *REMOVAL OF CURB AND GUTTER 0.000

39.000

202-00203  
 

39.000

LF  

9.30000 362.7039.000

362.70

0025 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

734.000

SY  

15.00000 0.000.000

0.00

0030 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

86,000.00000 0.000.000

0.00

0035 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1.000

EACH

60.00000 0.000.000

0.00

0040 *REMOVAL OF FENCE 164.000

0.000

202-01000  
 

455.000

LF  

1.00000 164.00164.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

132.000

LF  

3.20000 0.000.000

0.00

0050 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

6.000

EACH

130.00000 0.000.000

0.00

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,265.000

0.000

203-00060  
 

19,692.000

CY  

11.00000 35,915.003,265.000

0.00



CONTID: C15491         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *BLADING 0.000

0.000

203-01500  
 

20.000

HOUR

134.00000 0.000.000

0.00

0065 *BACKHOE 32.000

0.000

203-01510  
 

32.000

HOUR

180.00000 5,760.0032.000

0.00

0070 *POTHOLING 0.000

0.000

203-01597  
 

20.000

HOUR

256.00000 0.000.000

0.00

0075 *TOPSOIL 161.000

0.000

207-00205  
 

800.000

CY  

28.00000 4,508.00161.000

0.00

0080 *WETLAND TOPSOIL 0.000

0.000

207-00305  
 

161.000

CY  

29.00000 0.000.000

0.00

0085 *STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

161.000

CY  

23.00000 0.000.000

0.00

0090 *EROSION LOG (18 INCH) 646.000

20.000

208-00003  
 

750.000

LF  

6.00000 3,996.00666.000

120.00

0095 *SILT FENCE 612.000

0.000

208-00020  
 

2,193.000

LF  

1.30000 795.60612.000

0.00

0100 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0105 *STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

40.000

HOUR

40.00000 0.000.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

70.00000 0.000.000

0.00

0120 *EROSION CONTROL SUPERVISOR 57.000

12.000

208-00205  
 

576.000

HOUR

52.00000 3,588.0069.000

624.00

0125 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

29.000

EACH

250.00000 0.000.000

0.00

0130 RESET VARIABLE MESSAGE SIGN 0.000

0.000

210-00820  
 

1.000

EACH

10,000.00000 0.000.000

0.00

0135 RESET GATE 0.000

0.000

210-01011  
 

1.000

EACH

4,600.00000 0.000.000

0.00

0140 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.600

ACRE

715.00000 0.000.000

0.00

0145 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.200

ACRE

1,300.00000 0.000.000

0.00

0150 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

3.600

ACRE

1,200.00000 0.000.000

0.00

0155 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

3.800

ACRE

500.00000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

900.000

LB  

2.30000 0.000.000

0.00

0165 *BRUSH LAYER CUTTING 2,200.000

0.000

214-01010  
 

2,200.000

EACH

3.25000 7,150.002,200.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRANSPLANT SHRUB 0.000

0.000

215-00000  
 

20.000

EACH

41.00000 0.000.000

0.00

0175 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

3,888.000

SY  

1.70000 0.000.000

0.00

0180 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.570

0.000

250-00010  
 

1.000

L S 

3,500.00000 1,995.000.570

0.00

0185 *MATERIAL SAMPLING AND DELIVERY 2.000

0.000

250-00120  
 

3.000

EACH

1,300.00000 2,600.002.000

0.00

0190 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

1.000

CY  

525.00000 0.000.000

0.00

0195 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

2,432.000

TON 

33.00000 0.000.000

0.00

0200 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

117.000

CY  

52.00000 0.000.000

0.00

0205 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

2,723.000

TON 

150.00000 0.000.000

0.00

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

624.000

GAL 

8.00000 0.000.000

0.00

0215 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

2,193.000

GAL 

11.00000 0.000.000

0.00

0220 *18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

67.000

LF  

67.00000 0.000.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

101.000

LF  

79.00000 0.000.000

0.00

0230 *18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

2.000

EACH

840.00000 0.000.000

0.00

0235 *24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

4.000

EACH

945.00000 0.000.000

0.00

0240 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

250.000

LF  

15.00000 0.000.000

0.00

0245 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,100.00000 0.000.000

0.00

0250 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

6.000

EACH

1,700.00000 0.000.000

0.00

0255 *END POST 0.000

0.000

607-00005  
 

4.000

EACH

168.00000 0.000.000

0.00

0260 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

5.000

EACH

210.00000 0.000.000

0.00

0265 *FENCE WIRE WITH METAL POSTS 0.000

0.000

607-01050  
 

455.000

LF  

1.45000 0.000.000

0.00

0270 *FENCE (PLASTIC) 350.000

0.000

607-11525  
 

500.000

LF  

2.50000 875.00350.000

0.00

0275 *FENCE PICKET SNOW 350.000

0.000

607-32000  
 

520.000

LF  

4.00000 1,400.00350.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

50.000

LF  

29.00000 0.000.000

0.00

0285 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

32.000

LF  

17.50000 0.000.000

0.00

0290 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 0.000

0.000

612-00031  
 

34.000

EACH

26.00000 0.000.000

0.00

0295 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 0.000

0.000

612-00033  
 

2.000

EACH

33.00000 0.000.000

0.00

0300 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

790.000

LF  

38.00000 0.000.000

0.00

0305 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0310 *DETOUR 0.070

0.000

621-00425  
 

1.000

L S 

105,000.00000 7,350.000.070

0.00

0315 *CONSTRUCTION SURVEYING 0.490

0.000

625-00000  
 

1.000

L S 

30,000.00000 14,700.000.490

0.00

0320 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

20.000

HOUR

125.00000 0.000.000

0.00

0325 *MOBILIZATION 0.457

0.091

626-00000  
 

1.000

L S 

261,000.00000 143,028.000.548

23,751.00

0330 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

8,000.00000 3,200.000.400

0.00
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

31.000

GAL 

104.00000 0.000.000

0.00

0340 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

92.000

GAL 

29.00000 0.000.000

0.00

0345 *FLAGGING 263.500

134.500

630-00000  
 

6,500.000

HOUR

22.00000 8,756.00398.000

2,959.00

0350 *TRAFFIC CONTROL INSPECTION 12.000

0.000

630-00007  
 

90.000

DAY 

116.00000 1,392.0012.000

0.00

0355 *TRAFFIC CONTROL MANAGEMENT 54.000

8.000

630-00012  
 

240.000

DAY 

407.00000 25,234.0062.000

3,256.00

0360 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

1.000

630-80335  
 

6.000

EACH

116.00000 116.001.000

116.00

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.500

2.000

630-80341  
 

12.000

EACH

12.00000 42.003.500

24.00

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.500

0.000

630-80342  
 

45.000

EACH

12.00000 126.0010.500

0.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

3.000

EACH

12.00000 0.000.000

0.00

0380 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

8,900.00000 8,900.001.000

0.00

0385 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

0.000

0.000

630-80356  
 

2.000

EACH

4,000.00000 0.000.000

0.00



CONTID: C15491         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DRUM CHANNELIZING DEVICE 11.000

6.000

630-80360  
 

75.000

EACH

12.00000 204.0017.000

72.00

0395 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

3.500

630-80363  
 

25.000

EACH

12.00000 42.003.500

42.00

0400 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

1,000.000

LF  

34.00000 0.000.000

0.00

0405 *TRAFFIC CONE 16.000

0.000

630-80380  
 

100.000

EACH

6.00000 96.0016.000

0.00

0410 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0415 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

2,700.00000 0.000.000

0.00

0420 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86810  
 

2.000

EACH

16,000.00000 0.000.000

0.00

0425 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A PARTNERING 0.000

0.000

700-70011  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A FUEL COST ADJUSTMENT 201.510

0.000

700-70016  
 

50,000.000

F A 

1.00000 201.51201.510

0.00

0440 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0450 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

1,600.000

EACH

1.00000 0.000.000

0.00

0455 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0460 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

17,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0470 F/A POWER CONNECTION 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 310,020.0131,326.702,362,883.55CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0485 *STRUCTURE EXCAVATION 612.000

0.000

206-00000  
 

612.000

CY  

11.00000 6,732.00612.000

0.00

0490 *STRUCTURE BACKFILL (CLASS 1) 65.000

0.000

206-00100  
 

593.000

CY  

23.00000 1,495.0065.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *STRUCTURE BACKFILL (CLASS 2) 19.000

0.000

206-00200  
 

52.000

CY  

20.00000 380.0019.000

0.00

0500 *MECHANICAL REINFORCEMENT OF SOIL 65.000

0.000

206-00360  
 

593.000

CY  

20.00000 1,300.0065.000

0.00

0505 *FILTER MATERIAL (CLASS A) 103.000

0.000

206-00510  
 

103.000

CY  

41.00000 4,223.00103.000

0.00

0510 *SHORING 1.000

0.000

206-01750  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0515 *GEOTEXTILE (DRAINAGE) (CLASS 2) 556.000

0.000

420-00113  
 

556.000

SY  

8.00000 4,448.00556.000

0.00

0520 *DRILLING HOLE TO FACILITATE PILE DRIVING 448.000

0.000

502-00100  
 

448.000

LF  

23.00000 10,304.00448.000

0.00

0525 *BLAST HOLE TO FACILITATE PILE DRIVING 16.000

0.000

502-00140  
 

306.000

LF  

65.00000 1,040.0016.000

0.00

0530 *PILE TIP 16.000

0.000

502-00460  
 

16.000

EACH

150.00000 2,400.0016.000

0.00

0535 *STEEL PILING (HP 12X84) 584.000

0.000

502-11284  
 

584.000

LF  

71.00000 41,464.00584.000

0.00

0540 DRILLED CAISSON (30 INCH) 0.000

0.000

503-00030  
 

22.000

LF  

300.00000 0.000.000

0.00

0545 *RIPRAP (12 INCH) 438.000

0.000

506-00212  
 

438.000

CY  

145.00000 63,510.00438.000

0.00



CONTID: C15491         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 *STRUCTURAL STEEL 0.000

144,700.000

509-00000  
 

144,700.000

LB  

1.75000 253,225.00144,700.000

253,225.00

0555 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

649.000

SY  

14.00000 0.000.000

0.00

0560 CONCRETE CLASS D (BRIDGE) 80.000

0.000

601-03040  
 

336.000

CY  

555.00000 44,400.0080.000

0.00

0565 REINFORCING STEEL (EPOXY COATED) 8,110.000

0.000

602-00020  
 

58,050.000

LB  

1.00000 8,110.008,110.000

0.00

0570 *2 INCH PLASTIC PIPE 0.000

0.000

603-50002  
 

290.000

LF  

15.00000 0.000.000

0.00

0575 *6 INCH PLASTIC PIPE 0.000

0.000

603-50006  
 

90.000

LF  

17.00000 0.000.000

0.00

0580 *12 INCH FLEXIBLE PIPE 0.000

0.000

603-61120  
 

36.000

LF  

44.00000 0.000.000

0.00

0585 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

290.000

LF  

145.00000 0.000.000

0.00

CAT 468,031.00253,225.00767,465.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0595 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 04/27/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

CAT 43,400.000.0043,400.00CURRENT AMT0400 $ $ $

$ 821,451.01284,551.70$3,173,748.55$CURRENT AMTPROJECT TOTAL


